
Open Jobs (by group)
Week of:

Monday, September 05, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 1721 Relocate vapor barrier 8/26/2016 Folz7  T TF|  |  STAR 24

Construction 11159 Repair sound barrier cutain 4/29/2016 Folz8      |  |  STAR 0

Construction 10248 Fabricate safety cage 8/19/2016 Folz9      |  |  FES

Construction 8797 Remove bridge and stairs 9/2/2016 Folz11   W  |  |  STAR

Construction 10333 Install frame 1004-D 8/12/2016 Folz12   W  |  |  RHIC 4

Construction 10177 Ceilings & AC unit 6/3/2016 Phillips13      |  |  LEReC 36

Construction 10348 Seal crack 9/2/2016 Phillips14   W  |  |  LEReC

Construction 10252 Install lally columes 8/26/2016 Phillips15      |  |  CEC

Construction 11253 Repair barrier in high bay 1005-S 7/29/2016 Folz16      |  |  RHIC

Construction 11284 Replace decking in ATR A-power supply 
house

9/2/2016 Phillips17      |  |  ATR

Construction 11227 Hole in 1010 8/12/2016 Folz18      |  |  RHIC

Construction 11289 Platform for 500 KCMIL cable pull in 1002-
B

9/2/2016 Folz19      |  |  RHIC

Group: Survey

Construction 160129 Survey ATF components 1/29/2016 Folz23      |  |  ATF2 628

Construction 1884 Survey ATR 10/2/2015 Phillips24   W F|  |  ATR 219

Construction 160219 Survey ACC coil and support 2/19/2016 Folz25  TW  |  |  IRCMS 274

Construction 839 Locate 1004 penetrations 7/29/2016 Folz26    T |  |  RHIC 32

Construction 10240 Layout laser table footing 8/12/2016 Phillips27      |  |  LEReC 16

Construction 1 NSLS-II Survey 2/6/2009 Folz30  TWTF|  |  NSLS 2719

Group: Electrician

Construction 160720 Install raceways, 480/208 power to DC 
gun, 1002IR

8/5/2016 Phillips39   WT |  |  LEReC 208

Construction 160812 Relamp LINAC tunnel 8/12/2016 Folz40      |  |  LNAC

Construction 160703 Consolidate UPS power building 1002-B 7/15/2016 Phillips41  TWTF|  |  CEC

Construction 160817 Install contactor & FDS for DC gun 9/2/2016 Phillips42    TF|  |  LEReC

Construction 160814 Strip all electrical compotes off vapor 
barrier STAR tunnel

8/19/2016 Folz43      |  |  STAR 32

Construction 160806 Disconnect cooling tower 912-A 8/19/2016 Folz44      |  |  AGS 8

Construction 160902 NEMA 3R panel 1002 9/2/2016 Phillips45  TWTF|  |  LEReC

Construction 160722 IR provide cable pull 480 volt for DC gun 
at 2 O' clock

8/12/2016 Folz46      |  |  RHIC 112

Construction 160606 Provide on/off switch for pump, building 
975

6/17/2016 Folz47      |  |  AGS 0

Construction 405 Install tray, etc. in 1002-D trailer 4/8/2016 Phillips48   WTF|  |  LEReC 734

Construction 160312 Install Bi-level tray outside 1002D 6/3/2016 Phillips49      |  |  LEReC 536
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Group: Electrician

Construction 160901 Hooh-up STAR magnet 9/2/2016 Folz50  T  F|  |  RHIC

Construction 160308 Provide power to 3 A/C units 1002-D 
trailer

7/15/2016 Phillips51  TWTF|  |  LEReC 56

Construction 10330 Relamp Tech Shop kitchen and part of 
shop

8/12/2016 Folz54      |  |  FES 16

Maintenance 1989 Misc. AGS/RHIC/Misc 12/30/2015 Folz57      |  |  CAD 56

Group: Rigging

Construction 8798 Remove bridge & stairs 9/2/201658   W  |  |  STAR

Construction 160826 12 / 8 shilding removal 8/26/2016 Folz61   W  |  |  RHIC

Construction 160902 Manlift from 912 to 1012 9/2/2016 Folz63  T   |  |  AGS

Construction 10258 Pick up frame 9/2/2016 Phillips64      |  |  ECX

Construction 11252 Move 480v variac from EEA floor by Tech 
shop to Siemens

9/2/2016 Phillips65    T |  |  SPHX

Maintenance 10334 Load intermodal 8/12/2016 Campione66     F|  |  RADW

Construction 10236 RICH detector from 1008 to 912 8/12/2016 Phillips67  T TF|  |  PHNX 24

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS 202

Dismantle 10256 Lifting fixture to 1008 9/2/2016 Phillips69  T   |  |  PHNX

Construction 10255 Laser footing 9/2/2016 Phillips70     F|  |  LEReC

Dismantle 10253 Load truck 9/2/2016 Phillips71    T |  |  PHNX

Construction 10234 Port fill 8/5/2016 Phillips72   WT |  |  LEReC 138

Construction 11288 Power panel 1002 9/2/2016 Phillips73  T   |  |  LEReC

Construction 10254 Set-up RF PS base 9/2/2016 Phillips74      |  |  LEReC

Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz75  T  F|  |  FES 350

Group: Mechanical Tech

Construction 10344 Fabricate bracket for PSI up-grade 9/2/2016 Phillips85   W  |  |  ATR

Construction 11282 Hooh-up DC, ground cable and water to 
powersupply in test dock

9/2/2016 Phillips86   W  |  |  SPHX

Construction 8796 Disc / hook-up / roll in magnet 9/2/2016 Folz87  T TF|  |  STAR

Construction 7408 Install shutter and components 8/26/2016 Pearson88    T |  |  NSRL 24

Construction 11279 Replace D.C. shunt WD1-8 power supply 8/26/2016 Phillips89      |  |  ATR

Construction 11155 Magnet base 4/22/2016 Phillips91      |  |  SPHX 558

Construction 10241 Cut / drill / tap steel 8/19/2016 Phillips92  TWTF|  |  LEReC 32

Construction 1671 Wind coils 3/11/2016 Folz96      |  |  EBIS 228

Construction 10250 Modify vacuum supports 8/26/2016 Phillips97  T   |  |  CEC 12

Construction 11240 UQ5 and UQ12 mod's 7/15/2016 Phillips98   WTF|  |OT ATR 112

Group: Electronic Services

Construction 11272 Program history to LCD display 8/12/2016 Phillips99  TWTF|  |  SPHX 48
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Group: Electronic Services

Construction 10336 Escort Weed Wackers to clear CAD area 8/12/2016 Folz102      |  |  FES 64

Maintenance 10347 Check software for 912-A controller 9/2/2016 Folz103  T   |  |  FES

Construction 10346 Control wiring for UQ5 & 12 9/2/2016 Phillips104   WTF|  |OT ATR

Construction 11245 Modify ATR-PLC program 7/22/2016 Phillips105      |  |  ATR 116

Construction 10329 Mod and rewire A-house PLC 8/12/2016 Phillips106   WT |  |OT ATR 86

Construction 10345 FPGA programming power supply status 
display

9/2/2016 Phillips107  TWTF|  |OT ATR

Construction 11222 UQ5 + UQ12 modifications 7/1/2016 Phillips108  TWTF|  |OT ATR 302

Construction 11142 Voice over IP for PA system 4/8/2016 Folz109      |  |  CAD 25

Maintenance 11171 Schedule program mods 5/6/2016 Folz110      |  |  FES 131

Maintenance 11258 Various traning 9/2/2016 Folz111    TF|  |  CAD

Construction 10340 A-house PSI up grade 8/26/2016 Phillips112   W  |  |  ATR 36

Maintenance 11244 Assist with UPS maintenance 7/22/2016 Folz114      |  |  CAD 32

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117    T |  |OT CAD 604

Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129  TWTF|  |  AGS 766

Maintenance 160807 D6 flow test / back flush 8/26/2016 Scaduto131      |  |  AGS

Maintenance 160716 Repair / test EBIS coil 930-B 8/12/2016 Scaduto134   WTF|  |  AGS 16

Construction 160615 NSRL control upgrade 6/24/2016 Scaduto135      |  |  NSRL 64

Maintenance 160715 Repair leak 1008-C 8/12/2016 Scaduto136      |  |  PHNX

Maintenance 160707 RFMG choke flow switches 7/29/2016 Scaduto137      |  |  AGS

Maintenance 160904 Booster main magnet power supply 
solenoid repair

9/2/2016 Scaduto138   W  |  |  AGS

Construction 10257  Disc. FPC at ERL 9/2/2016 Scaduto139  T   |  |  LEReC

Maintenance 160704 Tower #3 install motor 7/22/2016 Scaduto140      |  |  ECX

Maintenance 160514 Pump room clean up 5/20/2016 Scaduto141      |  |  AGS 106

Maintenance 160701 Clean cooling towers 7/8/2016 Scaduto142      |  |  AGS 32

Maintenance 160714 9MHz cavity work 8/12/2016 Scaduto143  TWTF|  |  RHIC 8

Maintenance 160512 911 chiller water PLC 5/20/2016 Scaduto144      |  |  AGS 226

Maintenance 160901 Air compressor hook-up 9/2/2016 Scaduto145   W  |  |  AGS

Maintenance 160604 Waste water 6/3/2016 Scaduto146      |  |  AGS 120

Maintenance 160902 912-A compressor controller 9/2/2016 Scaduto147      |  |  AGS

Maintenance 160903 MBE solenoid repair at 480 9/2/2016 Scaduto148    T |  |  FES

Maintenance 160804 Move argon 914 8/19/2016 Scaduto149      |  |  AGS

Maintenance 160806 Assemble Booster tower pumps 8/19/2016 Scaduto150  TWTF|  |  AGS 16

Maintenance 160805 Clean LINAC cavity heat exchangers 8/19/2016 Scaduto151  TWTF|  |  AGS 16
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